

GOVERNMENT OF TELANGANA
ABSTRACT

PR & RD Dept. – Ranga Reddy District – “Providing BT on Road from Saheb Nagar reservoir to Balapur X roads via Prashanthi Hills, Leninnagar, RCI Road in Meerpet Village of Saroornagar Mandal” – Post facto Extension of Agreement Time up to 31.12.2017 - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No. 31

Dated: 19-01-2018

Read the following:-

1. Procdgs. No. T7/1176/Road Cutting/Deposit Grant/Saroornagar /2014, dated: 28.7.2014 of the District Collector & Magistrate, R.R. Dist.
2. From the ENC, PR, Hyd. Lr. No. AEE/DEEI/Saheb Nagar/RR/ Deposit Grant/2017, dated: 4.9.2017 & 8.12.2017.

<<<>>>

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letters 2nd read above, Government after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 31.12.2017 (716 days) without imposing penalty in respect of work “Providing BT on Road from Saheb Nagar reservoir to Balapur X roads via Prashanthi Hills, Leninnagar, RCI Road in Meerpet Village of Saroornagar Mandal” in Ranga Reddy District sanctioned under deposit grant in the reference 1st read above, as the work was stopped by the HMWSSB.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Ranga Reddy District.
Copy to:
The OSD to Minister (PR&RD).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER